OWNER:
PROJECT:
CONTRACTOR:

CATY OF STAMFORD
MERRIEEROOK LANE BRIDGE REPLACEMENT
MCNAMEE CONSTRUCTION CORP.

Anticipated award: May 5th 2016
Anticipated NTP: June 1, 2016

BASELINE PROJECT SCHEDULE

168 Day project duration = 11/16/16 completion JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER
1 3 21312 3 1 213743 21 314 2] 3174 1 3] 2
CONTRACT ITEM NO. Description Days|
SUBMIT SUB-CONTRACTORS 3
APPROVE SUB-CONTRACTORS 3
975004 COMPLETE ALL PROJECT SUBMITTALS 20
975004 MOBILIZATION 3
0201002 CLEARING & GRUBBING 1
0219001 INSTALL EBS PLAN 1 R
1220027 INSTALLATION OF CONSTRUCTION SIGNS 1 K
0502206A INSTALL TEMP. PED BRIDGE & ASSOCIATED WALKWAYS 5 %
05030014 INSTALL DEBRIS SHIELD 4
0702901A/0702902A  |INSTALLATION OF TEST MICRO PILES 3
07029034 TESTING OF MICRO PILES 2
0702900A INSTALLATION OF PRODUCTION PILES 15
0971001A CLCSE BRIDGE TO TRAFFIC, INSTALL ASSOC. MPT 1
2020000203000 EXCAVATE FOR NEW ABUTMENTS 5 4
07029014/07029024  |CUT OFF MICRO PILES 1
0601007A/0602000 FORM/LATHE POUR FOOTINGS )
0601007A/0602000 FORM/LATHE POUR NEW ABUTMENTS ]
05030014 DEMO EXISTING STRUCTURE TO LIMITS SHOWN S
216000 BACKFILL ABUTMENTS 2
0601211A/0602006 EXCAVATE/FORM/LATHE POUR APPROACH SLABS S
0601211A/0602006 FORM LATHE POUR END WALLS AND CLOSURE WALLS 4
C520035A/06003993A |ERECT PRE-FAB ACROW BRIDGE & INSTALL SILICONE JOINT 3
0406171/0406172 ROADWAY APPROACH CONSTRUCTION-PAVING 3
0904 603A/03100658A INSTALL GUIDE RAILING 2
0571001A OPEN BRIDGE TO TRAFFIC 1
0605003A/0606310A  |STONE VENEER REPAIRS 10
05030014 REMOVE DEBRIS SHIELD 2
0344000 THRU 0S500C5 [ LANDS CAPING 10
975004 DE-MOBILIZATION 20
975004 AS-BUILTS 5
975004 CLCSE OUT DOCUMENTATION 20

SCHEUDLE IS BASED A 5 DAY CALENDAR WEEK




