

Timeline Projects Around the Stamford Transportation Center

Bolella, Garrett

Fri 4/3/2020 11:34 AM

To: Rosenson, Valerie <VRosenson@StamfordCT.gov>;

Cc: Travers, James <JTravers@StamfordCT.gov>; Anger, Cynthia <CAnger@StamfordCT.gov>;

 5 attachments (129 KB)

Timeline STC area projects v.3 (2020).pdf; Timeline STC area projects v.3 (2021).pdf; Timeline STC area projects v.3 (2022).pdf; Timeline STC area projects v.3 (Entire Timeline Final).pdf; Timeline STC area projects v.3 (Entire Timeline Final).xlsx;

Hi Val,

As per our conversations with Representatives regarding the Washington Boulevard and Pulaski Street timeline, we have provided the Timeline for projects around the Stamford Transportation Center in both PDF and Excel formats with lighter shading to improve overall clarity. For ease of review, we have also separated the timeline into three different years 2020, 2021, 2022 to increase font sizes and overall readability.

Please share with the board.

Best,

Garrett S. Bolella, PE, PTOE

Traffic Engineer, City of Stamford

Transportation, Traffic & Parking Department

[888 Washington Blvd., 7th Floor](#)
[Stamford, CT 06901](#)

Office: [203-977-1126](tel:203-977-1126)

Cell: [475-399-0003](tel:475-399-0003)

See an issue? Let us know and track the progress.

www.stamfordct.gov/Fixit

Project

	Jan 2020	Feb 2020	Mar 2020	Apr 2020	May 2020	Jun 2020	Jul 2020	Aug 2020	Sept 2020	Oct 2020	Nov 2020	Dec 2020
Davenport / Greenwich Circulator	During this time the utility upgrade is taking place on Davenport St and Greenwich Ave, followed by the roadway reconstruction of Davenport St in preparation of the one-way circulator feeding into the round-a-bout.											
Pulaski / Washington Widening				Approvals Window (To be detailed Monday at Land Use Committee Meeting)				Washington and Pulaski needs to be widened ahead of the closure of S. State St.				
South State St Bridge Rehabilitation												
Greenwich / Pulaski Round-a-bout									This is the anticipated start of the Greenwich / Pulaski Round-a-bout. This is a State funded (LOTICIP) project. It is planned that the project will start in...			
South State St Garage												

This shaded area...


Project

	Jan 2021	Feb 2021	Mar 2021	Apr 2021	May 2021	Jun 2021	Jul 2021	Aug 2021	Sept 2021	Oct 2021	Nov 2021	Dec 2021
Davenport / Greenwich Circulator												
Pulaski / Washington Widening												
South State St Bridge Rehabilitation												
Greenwich / Pulaski Round-a- bout	... this construction season to allow us to build temporary roads to the immediate east of the proposed round-a-bout. This is a complicated project as we are reconstructing new roadways while simultaneously keeping traffic flowing. The closure of So. State St. will most likely increase traffic through the area even though there is an alternate detour planned using Richmond Hill. While the round-a-bout is constructed there will be various detours during the multiple stages of the project.											
South State St Garage	CTDOT had always intended to close So. State St during the construction of the new train station garage. TT&P had always requested that they proposed rehabilitation of the So. State St bridge take place while the roadway was ...											

This shaded area depicts the months that the asphalt plants typically close each year.

This shaded area...

Project



This shaded area depicts the months that the asphalt plants typically close each year.

