

**\$145,805,000**  
**HARBOR POINT INFRASTRUCTURE IMPROVEMENT DISTRICT**  
**SPECIAL OBLIGATION REVENUE REFUNDING BONDS**  
**(HARBOR POINT PROJECT)**  
**SERIES 2017**

**CUSIP NUMBERS**

**41154VAJ8**

**41154VAK5**

Harbor Point Infrastructure Improvement District  
Project Activity Report – 06/30/2025

**Public Improvements**

All previously reported and designated improvements to be financed with certain proceeds of the Series 2017 Bonds have been completed. The Master Developer is currently working with City of Stamford officials and the Trustee to formally certify the completion of the public improvements. As of June 30, 2025, the Master Developer has had several communications with City officials, but has not yet received formal acknowledgment from the City.

Upon receipt of the certificate of completion and having completed the designated improvements financed by the proceeds of the Bonds, no future reporting of project activity under Section 5.6 of the Interlocal Agreement is intended to be submitted.

All other terms of the Interlocal Agreement remain in effect until the earlier of the repayment in full of the Bonds or 40 years from the effective date of the Interlocal Agreement.